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The Los Angeles Regional Interoperable Communications System (‘LA-RICS” or
“System”) Authority hereby submits to the Federal Communications Commission
(“Commission”), this quarterly report as required by the Commission’s Waiver Order." The LA-
RICS Authority was granted a waiver by the Commission for early deployment of a public safety
broadband network in the 700 MHz spectrum. This report provides the Commission with a
status update on its efforts to deploy LA-SafetyNet.

. PLANNING

As reported last quarter, the LA-RICS Authority issued a notice suspending contract
negotiations due to communication from the National Telecommunications and Information
Agency (NTIA) regarding a partial suspension of Broadband Technology Opportunity Program
(BTOP) grant funds for the purchase of LTE-related equipment. On May 11, 2012, the LA-RICS
Authority received formal written notification from the NTIA regarding the partial suspension on
LTE-related equipment purchases. At this time, LA-RICS staff is reviewing strategies with the

Board of Directors in order to identify the best path forward for the procurement.

! In the Matter of Requests for Waiver of Various Petitioners to Allow the Establishment of 700 MHz Interoperable Public Safety Wireless
Broadband Networks, Order, FCC 10-79 at para. 63-64, PS Docket No. 06-229 (May 12, 2010) ("Waiver Order")



Based on environmental field work assessments completed in the previous quarter, the
LA-RICS Authority completed and reviewed a first draft NEPA environmental assessment/
CEQA initial study, along with all related technical reports. Outreach to key stakeholders,
including local land use agencies and conservation groups, continued. The technical team
began incorporating the initial environmental findings into the proposed system design in order
to reduce or eliminate any potential impacts to environmental resource areas and consider
appropriate mitigation measures. Further progress on the environmental analysis is slowed until
a system contract is awarded and NTIA re-engages with Federal agencies such as the US Fish
and Wildlife Service and US Forest Service.

L. FUNDING

The total estimated cost to build and implement LASafety-Net is $218 million. The
Authority has obligated $154.6 million in BTOP grant funds to design, build and deploy
LASafety-Net. At this time, the LA-RICS Authority is finalizing the amount of grant funds on hold
due to the partial suspension issued by NTIA. The LA-RICS Authority is estimating about $70.5
million in suspended BTOP grant funds associated to LTE related equipment.

1. DEPLOYMENT

A. Status of Equipment Deployment and purchase. including number of devices and users.

At this time no equipment has been purchased or deployed. Based on the partial grant
suspension issued by NTIA, we are not anticipating equipment purchases until NTIA lifts
the partial suspension on LTE-related equipment.

B. Site Development
There are no site development activities at this time.

C. Deployments and upgrades (commencement and completion), including site information

and location
A schedule for deployment will be developed following contract execution and approval

of a final design plan.
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D. Applications in development or in use

There are no applications in deployment or in use at this time. The Authority will

implement applications as required by the Waiver Order and Commission rules.

Respectfully Submitted,
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